

**BoRit Asbestos NPL Site**  
**Weekly Summary**  
**May 18, 2015 – May 22, 2015**

**REMOVAL OPERATIONS UPDATE**

**Work completed this week**

1. Continued spreading and grading clean fill material on reservoir floor.
2. Continued to receive clean fill.
3. Received lime deliveries to stabilize soupy soils by the berm closest to the Wissahickon Creek.
4. Continued working on the berm closest to the Wissahickon Creek.
5. Subcontractors completed planting the shrubs and trees along the berm closest to Rose Valley Creek, which was completed last year.
6. Continued to water Rose Valley Berm areas, where vegetation was recently planted.
7. Subcontractors finished cutting the vegetation on the slopes and flat areas of the sites.
8. Precipitation: none

**Work scheduled for next week**

1. Complete covering the reservoir floor with clean fill material.
2. Continue working on the berm closest to the Wissahickon Creek.

**REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

**COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.