

BoRit Asbestos NPL Site
Weekly Summary
May 25, 2015 – May 29, 2015

REMOVAL OPERATIONS UPDATE

Work completed this week

1. No site operations on Monday for the observance of Memorial Day.
2. Continued spreading and grading clean fill material on reservoir floor.
3. Continued watering Rose Valley Berm areas and newly planted vegetation.
4. Continued receiving clean fill/topsoil deliveries.
5. Continued solidifying soupy soils adjacent to the berm of the pond closest to the Wissahickon Creek.
6. Continued working on the berm closest to the Wissahickon Creek.
7. Shipped a roll-off container for off-site disposal (mostly stumps from the pond's floor).
8. Precipitation: none.

Work scheduled for next week

1. Continue dewatering and water treatment operations for reservoir, as needed.
2. Continue covering the reservoir floor with clean fill material.
3. Continue to receive clean fill/topsoil deliveries.
4. Continued working on the berm closest to the Wissahickon Creek.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.