

BoRit Asbestos NPL Site

Weekly Summary January 7, 2013 – January 11, 2013

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Site operations recommenced on Monday, January 7th.
2. Performed equipment checks following the extended holiday closing.
3. The red small building just north of the Oak Street entrance was demolished. During demolition the structure was sprayed with water to minimize dust. All materials were stockpiled in the Park and covered with a straw mat prior to off-site disposal.
4. Contractors began clearing and grubbing the far northern portion of the Park area along the Wissahickon Creek. Rip rap will be placed along the stream bank. Test pits were done in that area and no ACM was found; therefore, the minimum of two feet of clean material is not needed. Minimal grading will be done.
5. Precipitation: Minimal rainfall by mid Friday afternoon.

Work scheduled for next week

1. Complete clearing and grubbing the far northern portion of the Park area along the Wissahickon Creek, place the rip rap along the stream bank and grade the area.
2. Close the alley behind the homes located along West Maple Avenue. The alley will be closed by sections (starting at the basketball courts), moving toward Rose Valley Creek. The temporary road closing is needed because we will be excavating along the edge of the road for the new curb and planting area.
3. Begin the excavation (starting at the north end of the site) along the edge of the road for the new curb and planting area. As we start excavating, the fence will start to come down . . . a temporary fence will be installed.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Distributed a flyer along West Maple Avenue notifying the residents of the road closing.