

BoRit Asbestos NPL Site
Weekly Summary
February 09, 2014 – February 15, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Pumped, treated and discharged 2,874,100 gallons of water into the Wissahickon Creek, for a total of 14,571,000 gallons of water so far.
2. If we keep pumping at the current rate, the pond should be empty by the end of the month, if our original estimates were correct.
3. Collected and sent for analyses effluent sample, per PADEP permit.
4. Results from previous week confirmed that system effluent meets PADEP requirements.
5. Precipitation: Heavy snow accumulation.

Work scheduled for next week

1. Continue dewatering the pond into the Wissahickon Creek.
2. Collect and send for analyses effluent sample, per PADEP permit.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.