

BoRit Asbestos NPL Site
Weekly Summary
February 15 – February 19, 2016

REMOVAL OPERATIONS UPDATE

Work completed this week

1. No operations on Monday (Presidents Day).
2. No operations on Tuesday due to rain.
3. Began excavation along the main entrance in preparation for the utilities work. Laid down geotextile fabric and placed clean material.
4. Placed all excavated waste in the waste cell and covered the area with geotextile fabric.
5. Precipitation: approximately one inch of rain.

Work scheduled for next week

1. Continue work along the main entrance for the utilities work.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.