

BoRit Asbestos NPL Site

Weekly Summary March 04, 2013 – March 08, 2013

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Continued excavation along the alley, from Rose Valley Creek moving toward Oak Street. Excavated areas were lined with geotextile fabric and pinned in place. Excavated materials were relocated to the waste cell in the park area and covered with straw mats.
2. Continued the removal of the existing fence and its replacement with temporary fence.
3. Precipitation: As of Friday afternoon, less than 0.25 inches.

Work scheduled for next week

1. Complete excavation along the alley.
2. Remove remaining fence and replace it with temporary fencing.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.