

BoRit Asbestos NPL Site
Weekly Summary
March 31, 2014 – April 4, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. No pumping operations. We are still trying to figure out the best way to prevent the filters from clogging, as fast.
2. Finished cutting the remaining trees on the berm of the pond.
3. Continued building access road along the berm portion closest to Rose Valley Creek.
4. Collected sediment samples on the dry area of the pond on 3/31. Samples were collected from six different locations (as deep as 4' below grade), a total of 11 samples were collected and sent to the laboratory for analysis. Dry clay was found under the mud layer (6" – 12").
5. Dismantled the valve box near Maple Avenue.
6. Precipitation: approximately 1.75 inches of rain.

Work scheduled for next week

1. Continue building access road along the berm portion closest to Rose Valley Creek.
2. Cut vegetation.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Attended CAG meeting on 04/02/14.