

BoRit Asbestos NPL Site

Weekly Summary April 30, 2012 – May 4, 2012

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Precipitation: Since Sunday, the site received approximately .75 inches of rain. Having received approximately 2.5 inches last week, the site conditions are not the best; therefore site operations had been limited.
2. This week the contractor finished taking care of the “problem areas” identified after last week’s 2.5 inches of rain.
3. Cut the vegetation along the slopes of Tannery Run and pulled out all remaining (“no use”) rebar in the creek.
4. Last week, 116 tires (including 2 truck tires) were sent out for off-site disposal.

Work scheduled for next week

1. Finish building the access road and drainage swale at the back side of the Pile. Complete the access road across the emergency spillway for maintenance crews to access grass on Sons of Italy side.
2. Pick up ACM along the Green Ribbon Trail and the Wissahickon Creek (from the WVWA offices to Mount Pleasant Avenue).
3. Continue watering the newly hydroseeded areas on and around the Pile.
4. Continue inspection, repair and replacement of E&S controls, as needed.
5. Continue operation and maintenance of the Phases I, II, III, IV, and V as needed.

Upcoming work

1. Complete any miscellaneous tasks at the Pile to start moving back towards the Park.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.