

BoRit Asbestos NPL Site

Weekly Summary May 6, 2013 – May 10, 2013

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Placed and compacted clean fill on north side of Oak Street entrance.
2. Placed and compacted clean fill on slope and curb bench starting at Rose Valley Creek and working north.
3. Inspected and repaired erosion and sedimentation controls around the site.
4. Site closed early Wednesday due to weather and there were no field operations Thursday because of the same reason.
5. Remedial's contractor conducted a geophysical survey to clear the area where the background monitoring well will be drilled, set and developed at the vacant lot, along Maple Avenue.
6. Precipitation: approximately 1.50 inches.

Work scheduled for next week

1. Finish backfilling slope and curb bench from Rose Valley Creek to the main gate.
2. Grade north end of park area and north side entrance.
3. Move waste from the north side to the waste cell behind the EPA trailer.

REMEDIAL OPERATIONS UPDATE

1. Remedial's contractor will drill, set and develop a background monitoring well at the open vacant lot along Maple Avenue.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. The factsheet was mailed this week.