

BoRit Asbestos NPL Site
Weekly Summary
May 12, 2014 – May 16, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Continued building access road parallel to Reservoir Road . . . at least to where it is dry.
2. Began stockpiling soil along Maple and on the access road parallel to Reservoir Road for future use.
3. Began preparation for covering of the pond berm closest to Rose Valley Creek.
4. Sent two roll-offs (with stumps) to the landfill.
5. Precipitation: approximately just over 2 inches rain.

Work scheduled for next week

1. Surveyors will be on-site to stake out the berm closest to Rose Valley Creek.
2. Begin cover of reservoir berm closest to Rose Valley Creek.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.