

BoRit Asbestos NPL Site

Weekly Summary May 13, 2013 – May 17, 2013

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Continued backfilling the slope and bench area with clean fill, south of Oak Street.
2. Relocated waste from the Rose Valley Creek excavation (previously staged just south of where the tennis court used to be) to the waste cell in the low area just north of the main entrance (Oak Street).
3. Precipitation: minor precipitation

Work scheduled for next week

1. Finish relocating waste from the Rose Valley Creek excavation (previously staged just south of where the tennis court used to be) to the waste cells in the low areas on both sides of the main entrance (Oak Street).

REMEDIAL OPERATIONS UPDATE

1. Remedial's subcontractor drilled, set and developed the background well in the open lot along Maple Avenue.
2. Remedial's contractor will conduct the second round of groundwater sampling.
3. The Corps' contractor will start their "drilling work" or geoprobe along the berm of the reservoir.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Community Involvement Coordinators handed out the most recent factsheet along Maple Avenue.