

BoRit Asbestos NPL Site

Weekly Summary May 14, 2012 – May 18, 2012

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Completed miscellaneous tasks at the Pile Area (e.g., dressed up the roads with stone, some hydroseeding, moved equipment to the Park Area) . . . the Pile Area is done!!!
2. Limited site operations on Tuesday and Wednesday due to heavy rainfall.
3. Precipitation: As of Friday afternoon, approximately 2 ¼ inches of rain.

Work scheduled for next week

1. Pick up ACM along the Green Ribbon Trail and the Wissahickon Creek (from the WVWA offices to Mount Pleasant Avenue).
2. Continue watering the newly hydroseeded areas on and around the Pile, as needed.
3. Continue inspection, repair and replacement of E&S controls, as needed.
4. Continue operation and maintenance of the Phases I, II, III, IV, and V as needed.

Upcoming work (summer)

1. Redo Rose Valley Creek.
2. Still no word on who the new contractor will be or when the new contract will be awarded. Site operations will resume once the new contract and contractor are in place.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.