

BoRit Asbestos NPL Site

Weekly Summary May 21, 2012 – May 25, 2012

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Picked up ACM along the Green Ribbon Trail and the Wissahickon Creek (from the WVWA offices to Mount Pleasant Avenue).
2. Secured the site for the long Holiday Weekend.
3. Precipitation: As of Friday morning, just over ½ inch of rain.

Upcoming work (summer)

1. Redo Rose Valley Creek.
2. Still no word on who the new contractor will be or when the new contract will be awarded. Site operations will resume once the new contract and contractor are in place.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Site tour, on Tuesday (5/29), to members of the CAG's RR&M group.