

BoRit Asbestos NPL Site
Weekly Summary
May 26, 2014 – May 30, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. No operations Monday due to observance of Memorial Day.
2. Surveyors staked out, per design, reservoir berm closest to Rose Valley Creek.
3. Finished removing stumps along reservoir banks.
4. Sent six roll-offs, with stumps/debris, to the landfill for off-site disposal.
5. Precipitation: Just above 1.25 inches of rain.

Work scheduled for next week

1. Modify treatment system and resume pumping.
2. Continue T&D of stumps/debris.
3. Start construction of reservoir berm closest to Rose Valley Creek.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. CAG meeting on Wednesday, June 4th.