

BoRit Asbestos NPL Site

Weekly Summary May 27, 2013 – May 31, 2013

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Moved the waste north of Oak Street to the waste cell south of the EPA trailer and covered it with straw mats.
2. No site operations Monday in observance of Memorial Day Holiday.
3. Precipitation: approximately ¼ inch.

Work scheduled for next week

1. Build new north entrance (road).
2. Continue to move clean fill to the north end of the park.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.