

BoRit Asbestos NPL Site
Weekly Summary – May 30 to June 3, 2011

REMOVAL OPERATIONS UPDATE

Work completed this week:

1. Continued placing, compacting and grading clean fill above the pipe in Tannery Run.
2. Vegetation along Tannery Run stream banks and along some areas of Phases II and III were trimmed.
3. Rainfall: no rain this week.

Work scheduled for next week:

1. Finish placing, compacting, and grading clean fill above the pipe in Tannery Run and start placing topsoil to then hydroseed the area.
2. Continue inspection, repair and replacement of E&S controls, as needed.
3. Continue operation and maintenance of the Phases I, II & III, as needed.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. The EPA field office is no longer located at 324 West Maple Street. We moved to an on-site trailer (at the park). Our new address is 49 Oak Street. Our phone number remains the same (215.654.5190).