

BoRit Asbestos NPL Site

Weekly Summary June 18, 2012 – June 22, 2012

REMOVAL OPERATIONS UPDATE

The new contract was awarded. WRScompass will continue to be the contractor. Activities will resume next week.

Work completed this week

1. Cut the vegetation throughout the site.
2. Precipitation: As of Friday afternoon, no precipitation.

Work scheduled for next week

1. Set up pumps in Rose Valley Creek to dewater the stream for/during construction activities.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. A fact sheet will be mailed out within the next two weeks.