

BoRit Asbestos NPL Site
Weekly Summary
June 30, 2014 – July 05, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Accepted clean fill deliveries.
2. Finished hydro seeding and placing straw mats on the completed section of the pond berm (closest to Rose Valley Creek).
3. Pumped, treated and discharged into the Wissahickon Creek a total of 1,404,100 gallons of water, for a total of 27,163,500 so far.
4. Collected effluent samples, per NPDES permit requirements.
5. Began prep work for manhole installation.
6. Precipitation: just under ¾ inches rain.

Work scheduled for next week

1. Continue receiving clean fill.
2. Continue dewatering operations.
3. Collect effluent sample, per permit requirements.
4. Continue fish recovery, if needed.
5. Continue implementing design (setting manhole), moving toward Maple.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.