

BoRit Asbestos NPL Site

Weekly Summary July 01, 2013 – July 05, 2013

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Continued spreading topsoil along the slope, north of Oak Street.
2. Continued moving clean fill to the north end of site.
3. Covered the waste cell with geotextile fabric. Now the waste cell is covered with a layer of straw mats and the geotextile fabric.
4. Took down the section of the screen between the two gates at the Pile area, along Maple Avenue.
5. No site operations Thursday in observance of the 4th of July holiday.
6. Precipitation: approximately 1.25 inches.

Work scheduled for next week

1. Continue placing topsoil along the slope, north of Oak Street.
2. Continue moving clean fill to the north end of site.
3. Cut the vegetation on the flat areas of the site.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.