

## **BoRit Asbestos NPL Site**

### **Weekly Summary July 08, 2013 – July 12, 2013**

#### **REMOVAL OPERATIONS UPDATE**

##### **Work completed this week**

1. July 7<sup>th</sup> marked the fifth anniversary of the Removal Action at the Site.
2. Continued spreading topsoil along the slope and bench area north of Oak Street.
3. Hydroseeded completed areas of the slope, just south of the north entrance, and covered the areas with straw mats.
4. Continued moving clean fill to the north end of site.
5. Backfilled the slope and bench area just south of the new sewer and water manholes, south of Oak Street.
6. Continued to receive clean fill . . . approximately 120 loads.
7. Cut the vegetation on the flat areas of the site.
8. For pictures of the Pile (from the Sons of Italy parking lot) and the floodplain area by Rose Valley Creek, go to page 2 of this document.
9. Precipitation: approximately just over ¼ inch, as of Friday afternoon.

##### **Work scheduled for next week**

1. Continue to spread topsoil on the slope and bench area along the alley.
2. Hydroseed completed areas and place straw mats.

#### **REMEDIAL OPERATIONS UPDATE**

1. Remedial's contractor will be on-site to conduct a round of groundwater sampling.

#### **COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.

