

BoRit Asbestos NPL Site
Weekly Summary
July 28, 2014 – August 1, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Finished soil work around the manhole area.
2. Collected effluent sample to satisfy NPDES permit requirements.
3. Pumped, treated and discharged into the Wissahickon Creek a total of 350,400 gallons of water, for a total of 29,403,800 gallons of water so far.
4. The pond is empty. We pumped, treated and discharged water into the creek a total of 114 days. From now on, we would just need to pump after rain events.
5. Conducted fish recovery operations.
6. Precipitation: from 7/27 to 8/2 just over two inches of rain.

Work scheduled for next week

1. Hydroseed area near the manhole.
2. Conduct sediment sampling on the second half of the pond.
3. Dewater, if needed.
4. Continue accepting clean fill deliveries.
5. Continue reservoir berm reconstruction activities.
6. Continue fish recovery operations, if needed.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.