

BoRit Asbestos NPL Site

Weekly Summary July 29, 2013 – August 2, 2013

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Continued spreading topsoil along the slope and bench area adjacent to the alley.
2. Continued hydroseeding and covering with straw mats the finished areas along the alley.
3. Placed clean fill along the top of the slope of the sewer road, by Rose Valley.
4. Continued receiving topsoil and clean material.
5. No field operations Thursday due to rain.
6. Precipitation: approximately 1.25 inches.

Work scheduled for next week

1. Complete placing topsoil along the slope and bench area adjacent to the alley.
2. Hydroseed and cover with straw mats the finished areas along the alley.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Site tour to CAG members on Wednesday, August 7th at 5:00 PM.