

## **BoRit Asbestos NPL Site**

### **Weekly Summary September 3, 2012 – September 7, 2012**

#### **REMOVAL OPERATIONS UPDATE**

##### **Work completed this week**

1. The Site was closed on September 3<sup>rd</sup> and 4<sup>th</sup> due to Labor Day weekend.
2. Continued excavation of the left bank, from bend point 3 to bend point 4. Excavated waste was placed in the new waste cell on the park (along the top of Phase I) and covered with straw mats.
3. Continued clamping together CCMs on Rose Valley Creek floor, anchoring to the creek floor with rebar hooks, and grouting the joints together.
4. Precipitation: approximately 1.25 inches by Friday afternoon.

##### **Work scheduled for next week**

1. Finish excavation of the left bank, from bend point 3 to bend point 4.
2. Continue to align, clamp, anchor, and grout new CCMs on the floor of Rose Valley Creek.

#### **REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

#### **COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.