

BoRit Asbestos NPL Site

Weekly Summary September 24, 2012 – September 28, 2012

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Continued grading of the floor of Rose Valley Creek.
2. Continued to place excavated wastes from Rose Valley Creek in the waste cell on the park (along the top of Phase I) and covered with straw mats.
3. Continued placing and clamping together CCMs on Rose Valley Creek floor, anchoring them to the creek floor and grouting the joints together.
4. Precipitation: Approximately ¼ inch as of Friday afternoon.

Work scheduled for next week

1. Continued grading of the floor of Rose Valley Creek.
2. Continue to place, clamp, anchor, and grout CCMs on the floor of Rose Valley Creek.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.