

BoRit Asbestos NPL Site
Weekly Summary
October 12 – October 18, 2015

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Continued pumping water back into the pond from the Wissahickon Creek. This week we pumped a total of 1,604,300 gallons of water into the pond, for a grand total of 2,694,100 so far.
2. Completed the peninsula, including hydro seeding and installation of the straw mats.
3. Continued grading the area along Maple Street.
4. Cut vegetation at the park.
5. Precipitation: none.

Work scheduled for next week

1. Continue filling the pond.
2. Complete area along Maple Street.
3. Hydro seed bare spots around reservoir.
4. Plant shrubs along the park slope, by the alley.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. EPA biologist, a representative from the Wissahickon Waterfowl Preserve and a professor from Lafayette College were on-site on Thursday for a site tour to determine ways students can help with planting vegetation along the pond.