

## **BoRit Asbestos NPL Site**

**Weekly Summary October 29, 2012 – November 2, 2012**

### **REMOVAL OPERATIONS UPDATE**

#### **Work completed this week**

1. Hurricane Sandy made landfall on the northeast states on Sunday night, 10/28/12. Thankfully, there were no significant damages to the site. There was no electricity between 10/29/12 and 11/1/12.
2. The contractors repaired a portion of the fence along Maple Street, which was knocked down by the strong winds.
3. Excavated and graded the Rose Valley Creek crossing area.
4. Continued clamping, anchoring and grouting the CCMs.
5. Precipitation: Just under two inches.

#### **Work scheduled for next week**

1. Finish the installation of CCMs in Rose Valley Creek.
2. Continue to clamp, anchor, and grout new CCMs on the floor of Rose Valley Creek.
3. Place CCMs along the ramp (to/from the park).
4. Continue placement of rip-rap along the banks of Rose Valley Creek.

### **REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

### **COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.