

BoRit Asbestos NPL Site

Weekly Summary November 5, 2012 – November 9, 2012

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Finished installing the CCMs in Rose Valley Creek.
2. Continued clamping, anchoring and grouting the CCMs.
3. Continued placing the rip rap along the banks of Rose Valley Creek.
4. Began installation of CCMs on the ramp connecting Rose Valley Creek and the park.
5. Precipitation: approximately ¼ inch.

Work scheduled for next week

1. Finish grouting the CCMs in Rose Valley Creek.
2. Continue installation of CCMs on the ramp connecting Rose Valley Creek and the park.
3. Continue placement of rip rap along the banks of Rose Valley Creek.
4. Stop by passing Rose Valley Creek, at least on the weekends.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.