

BoRit Asbestos NPL Site

Weekly Summary November 12, 2012 – November 16, 2012

REMOVAL OPERATIONS UPDATE

Work completed this week

1. The site was closed on Tuesday, November 13th due to precipitation.
2. Continued the installation and anchoring of CCMs on Rose Valley Creek ramp.
3. Continued the placement of R6 rip rap along the Rose Valley Creek left and right banks.
4. Precipitation: Approximately 0.25 inches by the end of the day Friday.

Work scheduled for next week

1. Complete the Park-side and Reservoir-side ramps for the Rose Valley Creek crossing.
2. Continue to align, clamp, anchor, and grout CCMs.
3. Continue placement of rip rap along the banks of Rose Valley Creek.
4. The site will be closed on Thursday and Friday of next week (Thanksgiving).

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.