

## **BoRit Asbestos NPL Site**

### **Weekly Summary November 7 – November 11, 2011**

#### **REMOVAL OPERATIONS UPDATE**

##### **Work completed this week**

1. Continued excavation along the Tannery Run side of the Pile to the subgrade elevation (3:1 slope). At the end of the day, exposed areas were either covered with straw mat or clean material. Dust suppression was conducted during activities. Excavated ACM from the slopes was moved to the top of the Pile, placed into cells, and covered with clean material. After reaching the subgrade elevation, completed portions of the slope/top of the Pile were covered with geotextile fabric and secured in place with pins.
2. The access ramp in the northeastern portion of the Pile was completed. It was constructed from clean fill, lined with geotextile; geocells were installed, infilled with 2RC gravel and compacted. The road will allow clean fill deliveries to be brought directly to the top of the Pile and provide access for maintenance vehicles once stabilization is complete.
3. Continued to receive loads of clean fill. Fill was placed on the eastern and south slopes (along Maple Street and Tannery Run) and on top of the Pile to achieve the planned final grades at the different locations.
4. Rainfall: less than ¼ inch of rainfall was observed during the work week.

##### **Work scheduled for next week**

1. Continue excavation of the Pile to meet the grading plans of a 3:1 slope.
2. Continue inspection, repair and replacement of E&S controls, as needed.
3. Continue operation and maintenance of the Phases I, II, III, IV, and V as needed.

##### **Upcoming work (fall, early winter)**

1. Complete Pile work. The sides of the Pile will be graded to a 3:1 slope. Geotextile will be placed over the entire area; clean material will be placed, graded and compacted. Then, the area will be hydroseeded to promote vegetation.
2. Cut/complete the emergency spillway (from the Tannery Run headwall to the Wissahickon Creek).
3. Complete any miscellaneous tasks at the Pile to start moving back toward the Park.

#### **REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

#### **COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.