

## **BoRit Asbestos NPL Site**

### **Weekly Summary September 5 – September 9, 2011**

#### **REMOVAL OPERATIONS UPDATE**

##### **Work completed this week:**

1. Site was closed on Monday in observance of Labor Day.
2. Limited site activities Tuesday thru Friday due to the weather.
3. Damage assessment for Rose Valley Creek after tropical storm Lee.
4. Rainfall: As of Friday the site has received approximately nine inches of rain.

##### **Work scheduled for next week:**

1. Continue cleanup activities at Rose Valley Creek and the rest of the site.
2. Begin grading activities for the Pile Area.
3. Continue inspection, repair and replacement of E&S controls, as needed.
4. Continue operation and maintenance of the Phases I, II, III, IV and V as needed.

##### **Upcoming work (late summer into early fall):**

1. Repair damage to Rose Valley Creek.
2. Start grading the pile. The sides of the pile will be graded to a 3:1 slope. Geotextile will be placed over the entire area; clean material will be placed, graded and compacted. Then, the area will be hydroseeded to promote vegetation.

#### **REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

#### **COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.