

FRIDAY CALL

FEBRUARY 5, 2010

Present: Eduardo Rovira
Kevin Phelan
Bob Adams
Joe Antonelli

Eduardo- Things are pretty routine. CCM continues to be installed. May not work Saturday because of snow. If we get a lot of snow, Monday will be spent cleaning it off the work site. Work will resume Tuesday.

Bob: Looking at Sal's aerials, I notice that in the Rose Valley section near the headwall on the Whitpain Park side, the CCM goes much further back. Will you be continuing to cover that much all the way down, or is that it?

Eduardo: We want to get the stream banks and bed done first, so that we can start letting the creek run again. Then we will go back and extend the CCM to at least the base of the slope leading up to the Park, all the way down to the ramp at least. The reservoir side will remain the same as it is now.

Eduardo will be unavailable next Friday, so Francisco will fill in.