

BoRit Asbestos NPL Site
Weekly Summary
January 26, 2014 – February 01, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. Pumped, treated and discharged 3,508,300 gallons of water into the Wissahickon Creek, for a total of 8,537,000 gallons of water so far.
2. Collected and sent for analyses effluent sample, per PADEP permit.
3. Results from previous week confirmed that system effluent meets PADEP requirements.
4. Precipitation: minimal precipitation.

Work scheduled for next week

1. Continue dewatering the pond into the Wissahickon Creek.
2. Collect and send for analyses effluent sample, per PADEP permit.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Distributed Draining Fact Sheet to residents closest to the site (West Amber / Mercer Hill).