

BoRit Asbestos NPL Site
Weekly Summary
March 17, 2014 – March 21, 2014

REMOVAL OPERATIONS UPDATE

Work completed this week

1. No pumping operations. We are still trying to figure out the best way to prevent the filters from clogging, as fast.
2. Backfilled the pond area along Maple Avenue . . . laid down geotextile fabric and placed and compacted clean material.
3. Precipitation: just under an inch of rain.

Work scheduled for next week

1. Continue backfilling the pond area along Maple Street.
2. Cut the existing trees along the pond berm.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. Nothing to report.