

**BoRit Asbestos NPL Site**  
**Weekly Summary**  
**March 24, 2014 – March 29, 2014**

**REMOVAL OPERATIONS UPDATE**

**Work completed this week**

1. No pumping operations. We are still trying to figure out the best way to prevent the filters from clogging, as fast.
2. Continued to building access road along Maple Avenue and along the berm where the remaining trees are located.
3. Began cutting the remaining trees on the berm of the pond.
4. Collected air samples on 3/25 and 3/27. On the 25<sup>th</sup> we collected personnel, as the crew was picking up the bigger pieces of ACM along the area of the remaining trees. On the 27<sup>th</sup> we collected ambient, during the cutting of the trees. No asbestos fibers were found during the analysis.
5. Precipitation: approximately 1.5 inches of rain.

**Work scheduled for next week**

1. Finish cutting the remaining trees along the berm of the pond.
2. Sample the floor of the pond.

**REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

**COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.