

BoRit Asbestos NPL Site
Weekly Summary – May 23 to 26, 2011

REMOVAL OPERATIONS UPDATE

Work completed this week:

1. Continued placing, compacting and grading clean fill above the pipe in Tannery Run.
2. Rainfall: as of Friday afternoon, just over a quarter inch of rain this week.
3. No field activities on Friday (5/27) and Monday (5/30) due to Holiday Weekend.

Work scheduled for next week:

1. Continue placing, compacting and grading clean fill above the pipe in Tannery Run.
2. Continue inspection, repair and replacement of E&S controls, as needed.
3. Continue operation and maintenance of the Phases I, II & III, as needed.

REMEDIAL OPERATIONS UPDATE

1. Nothing to report.

COMMUNITY INVOLVEMENT OPERATIONS UPDATE

1. The EPA field office is no longer located at 324 West Maple Street. We moved to an on-site trailer (at the park). Our new address is 49 Oak Street. Our phone number remains the same (215.654.5190).