

## **BoRit Asbestos NPL Site**

### **Weekly Summary August 26, 2013 – August 30, 2013**

#### **REMOVAL OPERATIONS UPDATE**

##### **Work completed this week**

1. Continued placing clean fill, topsoil, hydroseeding and installing straw mats along the perimeter of the Park . . . parallel to Rose Valley Creek.
2. Collected 8 water samples from the Reservoir, in preparation for pumping and treating the water from the pond.
3. Precipitation: approximately an inch (as of COB Thursday).

##### **Work scheduled for next week**

1. There will be no field operations on Monday and Tuesday of next week.
2. Continue placing clean fill, topsoil, hydroseeding and installing straw mats along the perimeter of the Park . . . parallel to the Wissahickon Creek.
3. Cut and chip trees along the berm of the Reservoir.
4. Conduct air sampling during intrusive and chipping activities.

#### **REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

#### **COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Distributed flyer about the Reservoir work (tree cutting) along Maple Avenue and Mercer Hill.