

**BoRit Asbestos NPL Site**  
**Weekly Summary**  
**October 21, 2013 – October 25, 2013**

**REMOVAL OPERATIONS UPDATE**

**Work completed this week**

1. Continued loading roll-offs with stumps to be disposed of as ACM off-site.
2. Continue relocating/spreading the waste under the black geotextile fabric (at the Park) and covering it with clean material (final elevations).
3. Continued receiving loads of clean fill.
4. Precipitation: none

**Work scheduled for next week**

1. Continue relocating/spreading the waste under the black geotextile fabric (at the Park) and covering it with clean material (final elevations).

**REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

**COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.