

**BoRit Asbestos NPL Site**  
**Weekly Summary**  
**October 28, 2013 – November 1, 2013**

**REMOVAL OPERATIONS UPDATE**

**Work completed this week**

1. Continued receiving loads of clean fill.
2. Spread waste cells in park area to accommodate planned final grades.
3. Precipitation: minimal.

**Work scheduled for next week**

1. Finish spreading waste cells in park area to accommodate planned final grades.
2. Begin covering the waste cells with clean fill to final grade.

**REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

**COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.