

**BoRit Asbestos NPL Site**  
**Weekly Summary**  
**November 23 – November 27, 2015**

**REMOVAL OPERATIONS UPDATE**

**Work completed this week**

1. Continued to build the “pond’s trail” by Maple Street.
2. Received clean fill.
3. No site ops on 11/26 and 11/27 for observance of Thanksgiving holiday.
4. Precipitation: None.

**Work scheduled for next week**

1. Finish building the ‘pond’s trail.’’
2. Continue to bring to subgrade elevations the different areas at the park parcel.
3. Continue to receive clean fill.

**REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

**COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report