

## **BoRit Asbestos NPL Site**

### **Weekly Summary December 10 – December 16, 2011**

#### **REMOVAL OPERATIONS UPDATE**

##### **Work completed this week:**

1. Continued excavation on the north face of the Pile (Reservoir side) to the subgrade elevation. At the end of the day, exposed areas were either covered with straw mat or clean material. Dust suppression was conducted during activities. After reaching the subgrade elevation, completed portions of the slope/top of the Pile were covered with geotextile fabric and secured in place with pins.
2. Completed cutting the vegetation along the slopes of Phases II and III.
3. Moved clean fill from the Park to the Pile to continue to cover the Pile with the two feet (minimum) of clean material to achieve final grade. The clean fill was spread and compacted (with roller) as it was brought over.
4. The site was closed early Thursday due to rain.
5. Rainfall: Approximately ¼ inch was observed during the work week.

##### **Work scheduled for next week:**

1. Continue to transport clean fill from the Park to the Pile to continue to cover the Pile with the two feet (minimum) of clean material to achieve final grade.
2. Move the topsoil from the NE side of the Pile to the top of the Pile to be able to move some of the waste where the topsoil is currently stocked pile.
3. Continue inspection, repair and replacement of E&S controls, as needed.
4. Continue operation and maintenance of the Phases I, II, III, IV, and V as needed.

##### **Upcoming work**

1. Complete Pile work. The sides of the Pile will be graded to a 3:1 slope. Geotextile will be placed over the entire area; clean material will be placed, graded and compacted. Then, the area will be hydroseeded to promote vegetation.
2. Cut/complete the emergency spillway (from the Tannery Run headwall to the Wissahickon Creek).
3. Complete any miscellaneous tasks at the Pile to start moving back towards the Park.
4. Reposition some of the CCMs along Rose Valley Creek.

#### **REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

#### **COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Nothing to report.