

**BoRit Asbestos NPL Site  
Weekly Summary  
December 14 – December 18, 2015**

**REMOVAL OPERATIONS UPDATE**

**Work completed this week**

1. Hydroseeded bare areas around the site.
2. Cleaned up groundhog's holes on Sewer Road.
3. Emptied out one of the storage containers in the park area for demobilization.
4. Demobilized equipment no longer needed.
5. No field activities on 12/17 due to inclement weather.
6. Secured the site for a two week demobilization period during the holidays.
7. Field activities will resume the week of January 4<sup>th</sup>.
8. Precipitation: approximately 1 inch of rain.

**Work scheduled for next week**

1. N/A . . . see #7 above.

**REMEDIAL OPERATIONS UPDATE**

1. Nothing to report.

**COMMUNITY INVOLVEMENT OPERATIONS UPDATE**

1. Met with community members on Wednesday for a site tour.